
Department of Energy 
Ohio Field Off ice 

Fernald Environmental Management Project 
P. 0. Box 538705 

Cincinnati, Ohio 45253-8705 
(51 3) 648-31 55 

Mr. Paul Pardi, RCRA Group Leader 
and FFCA Project Manager 
Ohio Environmental Protection Agency 
Division of Hazardous Waste Management 
401 East 51h Street 
Dayton, Ohio 45402-291 1 

DOE-006 1 -04 

Dear Mr. Pardi: 

CERTIFICATION OF CLOSURE OF FERNALD CLOSURE PROJECT HAZARDOUS WASTE 
MANAGEMENT UNITS 

The purpose of this letter is t o  outline, for the Ohio Environmental Protection Agency 
(OEPA) concurrence, the process t o  be used for achieving final certification of closure for 
Hazardous Waste Management Units (HWMU) closed under the Integrated RCRAKERCLA 
Process. Closure certification of these units is described in Section V.4  of the June 1996 
Integrated RCRAKERCLA Director's Findings and Orders (DF&O), which states the 
following: 

For the HWMUs identified in Attachment A of these Orders, the Respondent and 
FERMCO are hereby exempted from complying with OAC Rule 3745-66-1 3 
provided that they submit Remedial Action Reports for the  HWMUs contained in 
Operable Units 1,3, and 5 within sixty (60) days from completion of remedial 
activities at each operable unit, which completion is determined by the USEPA, in 
accordance with CERCLA. These Remedial Action Reports shall certify that the 
HWMUs contained in Operable Units 1 and 3 have been closed, and that the 
environmental media in Operable Unit 5 has been managed, in accordance with the 
final remedies contained in the Records of Decision and in accordance with the 
Director's closure performance standards. 

Enclosed is a table identifying the various CERCLA documents that will be used t o  
document closure of Fernald Closure Project (FCP) HWMUs remediated under the 
Integrated RCRAKERCLA process. The table is divided into pre-remediation documents 
(analogous to  closure plans) and post-remediation documents (analogous t o  the closure 
certification reports). Past and projected submittal dates are provided t o  show the relative 
timing of these submittals. 
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As discussed in a November 5, 2003 telephone conversation with you and Phil Harris of 
OEPA, the FCP will utilize the documents identified in the 4'h column o f  the enclosed table 
(primarily the Complex Project Completion Reports and the Area Certification Reports) to  
provide information on field activities completed to remediate these units. These reports 
contain the same type of information as the closure certification reports submitted under 
the RCRA closure process. Approval of these reports by OEPA will signify concurrence 
that the remediation of these units has been completed in accordance with the DF&O and 
that no more fieldwork is required to achieve closure of these units. The only information 
that would not be included in the reports identified in Column 4 is the closure certification 
statement. This statement will be provided in the various Remedial Action Reports 
(identified in the 5'h column of the table) and will be used to meet the requirement for 
closure certification specified in Section V.4 of the DF&O. This statement will be signed 
by an authorized facility representative. The Remedial Action Reports will not contain 
detailed information on activities completed to  close out each HWMU, but will reference 
the CERCLA documents that were submitted which provided this information. 

I t  should be noted that the documents identified in the table for HWMUs located in 
Operable Unit 1 (OU1) (Waste Pits 4 and 5)  are based on a proposal submitted by the FCP 
to redefine the scope of remedial activities performed for this OU. Under this proposal, the 
FCP would complete excavation and disposition of the waste pit material as part of the 
remediation of OU1. Excavation, disposition and certification of the underlying soils would 
be completed under OU5 and documented in the OU5 Interim Remedial Action Report. As 
a result, certification language to address final closure of these HWMUs would be provided 
in the OU5 Interim Remedial Action Report rather than the OU1 Remedial Action Report. 

The only potential issue is the requirement in Section V.4 of the DF&O for submittal of the 
OU1, OU3 and OU5 Remedial Action Reports within sixty days of completion of remedial 
activities at each operable unit. Under the CERCLA process, there are no dates 
established for the submittal of these reports. Since the purpose of the DF&O was to 
integrate substantive RCRA closure requirements into the existing CERCLA process, the 
use of the DF&O to  establish regulatory milestones would seem t o  fall outside of its 
intended scope. The FCP anticipates that these reports will be submitted within these 
time frames. However, if it appears that the submittal of these reports will significantly 
exceed the 60  days, OEPA will be contacted to initiate further discussions regarding 
compliance with- this requirement. DOE is requesting your written concurrence to the 
strategy outlined by this letter. 
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If you have any questions or require additional information, please contact Ed Skintik at 
(513) 648-31 51. 

Sincerely, 

FCP: Skinti k 
vqEii* William J aylor 

Director v 
Enclosure: As Stated 

cc w /enclosu re : 
J. Sattler, OH/FCP 
T. Schneider, OEPA-Dayton 
J. Saric, USEPA-V, SR-6J 
€3. Brucken, Fluor Fernald, lnc./MS65-2 
J. D. Chiou, Fluor Fernald, lnc./MS64 
S. Lorenz, Fluor Fernald, lncJMS52-5 
AR Coordinator, Fluor Fernald, lnc.lMS78 

cc w/o enclosure: 
K. Johnson, OH/FCP 
D. Carr, Fluor Fernald, Inc./MSl 
T. Hagen, Fluor Fernald, Inc./MSI 
ECDC, Fluor Fernald, lnc./MS52-7 



- 
Mr. Paul Pardi 

bc c w l e  ncl osur e : 
J. Reising, OH/FCP 
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ATTACHMENT 
INTEGRATED RCRA/CERCLA CLOSURE CERTIFICATION PROCESS FOR FERNALD CLOSURE PROJECT 

HAZARDOUS WASTE MANAGEMENT UNITS 

I Waste Pit 5 (42) 
OU1 Remedial 
DesignlRemedial Action 
Documents Packages 
(submitted 8/98, 8/99) 

Integrated Remedial Design 
Packages for Waste Pits: 
Excavation/disposition of 
underlying soils (planned for 
submittal in 2004) 

Area 6, Waste Pits 
Certification Design Letter: 
Procedures for soil sampling 
to certify FRL attainment 
(planned for submittal by 
7/05) 

OU1 Final Remedial Action 
Report: Excavation/disposition 
of Waste Pit Materials (planned 
for submittal in early 2005) 

Area 6, Waste Pits Certification 
Report: 
Excavation/disposition of 
underlying soils and results from 
soil sampling to demonstrate 
FRL attainment (planned for 
submittal by 3/06) 

OU5 Interim Remedial Action 
Report: Statement certifying that 
Waste Pits 4 and 5 have been 
closed and that the environmental 
media in OU5 has been managed 
in accordance with the final RODS 
and the Director’s performance 
standards (planned for submittal 
in 5/06) 

Note: This is based on a 
10/16/03 letter sent to Ohio and 
US EPA proposing to redefine the 
scope of OU1 (Le. OU1 would 
include excavation and disposition 
of waste pit materials while 
remediation of the underlying soils 
would be addressed through the 
OU5 ROD). 

If this proposal is denied, the 
certification statement will be 
included in the OU1 Final 
Remedial Action Report, which, 
under this scenario would not be 
scheduled for submittal until 
7/06. 
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ATTACHMENT 
INTEGRATED RCRA/CERCLA CLOSURE CERTIFICATION PROCESS FOR FERNALD CLOSURE PROJECT 

HAZARDOUS WASTE MANAGEMENT UNITS 

OU3 (Above- 
Grade 
HWMUs 
without soil 
contaminatio 
n) 

NAR System (1 0)  

Box Furnace (14) 

Oxidation Furnace #1 (1 5) 

CP Storage Warehouse (19) 

Plant 1 Storage Building (25) 

Trane Incinerator (28 )  

Plant 8 Warehouse (29) 

Pilot Plant Warehouse (33) 

KC-2 Warehouse (34) 

Plant 9 Warehouse (35) 

Plant 6 Warehouse (37) 

UNH Tanks (46 - 50) 

T-2 (54) 

Complex Implementation 
Plans: D&D of HWMUs 
(submitted 3/96-4/02) 

Complex Project Completion 
Reports: D&D of HWMUs 
(include results from decon 
rinseate sampling, if 
required)/Disposition of HWMU 
debris (first report was 
submitted 12/97; last report 
planned for submittal by 11/05] 

OU3 Final Remedial Action 
Report: Statement certifying that 
these HWMUs have been closed 
(planned for submittal in 7/06) 
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ATTACHMENT 
INTEGRATED RCRAKERCLA CLOSURE CERTIFICATION PROCESS FOR FERNALD CLOSURE PROJECT 

HAZARDOUS WASTE MANAGEMENT UNITS 

0 U 3/0 U 5 Plant 1 Pad (with Tension 
(Above- Support Structures - #20) 
Grade 
HWMUs 
with soil 
contaminatio 
n) 

i I  

Plant 1 Complex, Phase II 
Implementation Plan: D&D 
of above-grade components 
(i.e. tension support 
structures) - submitted 
8/02 

Area 3B14B15 Integrated 
Remedial Design Packages: 
Excavation/disposition of at- 
and below-grade materials 
and underlying soils (Draft 
submitted 3/03, Final 
planned for submittal in 
1 1 /03l 

Area 3B Certification Design 
Letter: Procedures for soil 
sampling to certify FRL 
attainment (planned for 
submittal by 10/04) 

3 

Plant 1 Complex, Phase I I  
Project Completion Report: 
D&D of above-grade 
components/Disposition of 
debris (planned for submittal in 
11/03] 

Area 36 Certification 
Report: Excavation/Disposition 
of at- and below-grade materials 
and underlying soils and results 
from soil sampling to 
demonstrate FRL attainment 
(planned for submittal by 3/05) 

OU5 Interim Remedial Action 
Report: Statement certifying that 
this HWMU has been closed and 
that the environmental media in 
OU5 has been managed in 
accordance with the final RODS 
and the Director's performance 
standards (planned for submittal 
in 7/06) 

I 



ATTACHMENT 
INTEGRATED RCRAKERCLA CLOSURE CERTIFICATION PROCESS FOR FERNALD CLOSURE PROJECT 

HAZARDOUS WASTE MANAGEMENT UNITS 

b 

and Below- 
Grade/Land- 
based 
HWMUs) 

Fire Training Facility (1) 

Drum Storage Area Near Lab 
Loading Dock (4) 

Drum Storage Area South of W- 
26 (5) 

Tank Farm Sump (1 1)  

Plant 8 East Pad ( 1  7) 

Plant 8 West Pad (1 8) 

Abandoned Sump West of Pilot 
Plant (22) 

Storage Pad North of Plant 6 
(36) 

Sludge Drying Beds (41) 

Area-Specific Integrated 
Remedial Design Packages: 
Excavation/disposition of 
materials and underlying 
soils (submitted 4/99 - 
11/03] 

Area-Specific Certification 
Design Letters: Procedures 
for soil sampling to certify 
FRL attainment (submitted 
10/99 - 12/05) 

Area Certification Reports: 
Excavation/Disposition of 
materials and underlying soils 
and results from soil sampling 
to demonstrate FRL attainment 
(submitted 1 O/OO - 4/06) 

OU5 Interim Remedial Action 
Report: Statement certifying that 
these HWMUs have been closed 
snd that the environmental media 
in OU5 has been managed in 
accordance with the final RODS 
and the Director's performance 
standards (planned for submittal 
in 7/06) 
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